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ABOUT THE PROJECT 

 

Project title Albania Metrology 

Project number EUROPEAID/85154/C/SV/AL 

Country Albania 

Overall objective 
The overall objective is to enhance the quality of commercial products produced in 
Albania and thereby Albanian export capacity, as well as increase trade. 
Improving quality of life is thus also an overall objective. 

Project objective 1. Strengthening the metrology system by 
• Improving the structure management capacity of the DPM, the regional directorates, 

the regional offices and district offices; 

• Enhancing the collaboration between the Metrology Directorate and other key 
national actors, regional centres and laboratories; 

• Promoting regional collaboration between Albania and the metrology organisations 
of the neighbouring countries; 

• Building the capabilities of selected laboratories; 

• Raising public awareness of metrology. 

2. Legal approximation 
• Facilitating the adoption and implementation of guidelines, model regulations and 

international recommendations of the OIML, and of technical requirements set by 
the EU Directive on European Measuring Instruments. 

Planned outputs 1. Strengthening the metrology system by 
• An operational DPM; 

• Implemented system of metrology in Albania, including operational regional and 
district centres; 

• Operational laboratories;  

• Increased awareness on metrology. 

2. Legal approximation 
• Albanian metrology legal framework compliant with international and EU guidelines. 

Project activities 1. Capacity building 
• Institutional assessment of the management capacities of the DPM, its 

administrative structure and coordination with institutions and other key actors; 

• Training needs analysis of the three regional centres and selected laboratories and 
delivery of a training 

2. Technical assistance 
• Needs and priorities assessment in term of the legal framework for metrology, 

infrastructure building and equipment needed to meet basic requirements, including 
technical specification 

• Drafting of guidelines and regulations according to the recommendations of the 
International Legal Metrology Organisation (OIML) and the technical requirements 
set by the EU Directive on European Measuring Instruments (MID); 

• Technical assistance for the development of procedures and instructions for 
selected laboratories (in electrical sector, volume sector, temperature, pressure 
sectors, in the chemical and mass and length sectors) in order to update them to 
meet appropriate laboratory requirements and prepare them for accreditation. 

3. Awareness campaign 
• Organisation of public awareness activities targeting consumers and companies 

and publishing information leaflets and other support materials. 

Project starting date 09 August 2004 

Project duration 36 months 
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1 Introduction 

This interim report is divided in three parts: 

� Part 1: Report on activities from 1 September 2006 to 28 February 2007 

� Part 2: Planning for the period from 1 March 2007 to 8 August 2007 

� Part 3: Other information related to the project. 

 

The first reporting part is further divided as follows: 

� an overview of the planned tasks for the period from 1 September 2006 to 28 

February 2007 

� detailed report on each task 

� a summary of activities in the period from 1 September 2006 to 28 February 

2007 

� a summary of activities from the beginning of the project until the end of this 

reporting period (9 August 2004 – 28 February 2007) 

 

As proposed in the second monitoring report (MR-40911.02-09/11/05, by A. Hoxha), 

the interim reports also include the work plan with milestones, broken down by activity, 

as planned in the inception report vs. already realised activities.  

Additionally, following the recommendation from the third monitoring report (MR-

40911.03-21/09/06, by A. Hoxha), a short information about the German Government 

founded project in the respective area is also included in this interim report. 
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2 Report on activities from 01/09/2006 to 28/02/2007 

2.1 Overview of the planned tasks in the reporting period 

In the frame of the CARDS project “Albania metrology”, three types of activities have 

been identified in the terms of reference and further described in the inception report: 

� Capacity building and legal framework (CL) 

� Technical assistance (TA) 

� Public awareness (PA). 

 

Within these activities and the project management (PM), thirteen (13) tasks were 

planned to be realised in the reporting period from 1 September 2006 to 28 February 

2007. These tasks are listed in the Table 1. Additionally, expert advice in legislative 

topics was offered as proposed by DPM and participation as well as promotion of DPM 

at regional events was supported. These activities are stated in Table 3, while the on-

going activities from the previous reporting period are listed in Table 2. 

 

For achieving objectives of the planned tasks, the following methodology was used: 

� Short-term training of Albanian experts abroad (D1) 

� Long-term training of Albanian experts abroad (D2) 

� Short stays of international experts in Albania (D3) 

� Events organised in Albania (D4) 

� Issuing publications and documents (D5) 

� Meetings and other project management related issues (D6) 
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Table 1. Activities planned in the period from 1 September 2006 to 28 February 2007 

Task 
number 

Type of 
activity 

Task Methodology 

093 TA Long-term training in the field of length measurements D2 

094 TA Long-term training in the field of temperature measurements D2 

095 TA Long-term training in the field of electrical measurements D2 

098 TA Workshop-to be defined D4 

099 CL Meeting EUROMET requirements D5 

101 PM 5
th
 interim report D5 

102 PM 5
th 

Steering committee meeting D6 

103 CL Training on quality related issues D1 

104 PA Newsletter 3 D5 

105 CL About the implementation of the DPM strategy&business plan D3 

107 CL About the implementation of the DPM strategy&business plan D3 

108 CL About the implementation of the DPM strategy&business plan D3 

109 CL About the implementation of the DPM strategy&business plan D5 

 

Table 2. On-going activities from the previous reporting period 

Task 
number 

Type of 
activity 

Task Methodology 

041 PA Setting up DPM web page D5 

077 TA Volume measurements 3/5 D3 

078 TA Mass measurements 4/5 D5 

080 TA Gambling machines D3 

083 CL Strategy of DPM quality system D5 

088 PA Leaflet D5 

020 PA Public awareness D3 
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Table 3. Additional activities that have been realised or are on-going, but originally 
either not foreseen in the inception report or planned in the next reporting period 

Task 
number 

Type 
of 

activity 
Task Methodology 

110 TA Accreditation – recognition of competence D1 

111 PA 
Inauguration of the Slovenian-European Natural Sciences 
Research Centre 

D6 

112 CL Strategic planning in the field of legal metrology D4 

113 CL Secondary legislation (A) D3 

114 CL Secondary legislation (B) D3 

115 CL Secondary legislation (C) D3 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Picture 1. Mr Leon Kellezi and Ms Kozeta Goga during the training at IRMM on quality 
management related issues, Geel, 12-16 February 2007. 14 IRMM emplyees 
contributed to the training that was coordinated by Prof. Ewa Bulska.  
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2.2 Detailed report on each task 

Task Long-term training in the field of length measurements 

CL.093 

Background information Length measurements are one of the most important measurements in Albania. 
As there have been a lot of structural changes as well as some technical 
development at the European level in these areas, it is important to follow these 
directions. Experiencing real-life situation in one of the highly qualified laboratory 
abroad will essentially broader technical and organisational expertise of DPM 
staff, which they can later appropriately implement at DPM. 

Objective of the activity To improve technical and organisational skills of DPM experts and broader their 
knowledge about implementation of quality system in a calibration laboratory 

Methodology D2 

Expected results Competent experts 

Input Expertise of the hosting institution, travel and accommodation for DPM experts 

Deadline 28 February 2007 

Responsible person Dr. Nineta Majcen, team leader 

 

Status �realised � on-going � not realised 

Justification, when not 
realised 

The training will take place in April. A recently employed DPM expert will 
attend the training, besides another experienced person.  

 

 

 

 

 

 

 

 

 

 

 

 

Picture 2. Recently reconstructed DPM laboratory for force and pressure measurements 
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Task Long-term training in the field of temperature measurements 

CL.094 

Background information Currently there is no expertise existing in the field of temperature measurements in 
Albania. As these are important and frequently required measurements, it is essential to 
establish such an expertise in Albania too. For this reason, the equipment will be 
purchased and the training will take place. Experiencing real-life situation in one of the 
highly qualified laboratory abroad will essentially broader technical and organisational 
expertise of DPM staff, which they can later appropriately implement at DPM. 

Objective of the activity To improve technical and organisational skills of DPM experts and broader their 
knowledge about implementation of quality system in a calibration laboratory 

Methodology D2 

Expected results Competent experts 

Input Expertise of the hosting institution, travel and accommodation for DPM experts 

Deadline 28 February 2007 

Responsible person Dr. Nineta Majcen, team leader 

 

Status � realised � partly realised � not realised 

Staff trained Ms Majlinda Hoxha 

Expert Prof. Dr Janko Drnovšek, Dr Jovan Bojkovski, Dr Igor Pušnik 

Date of training 22 January 2007 – 18 March 2007 

Location of training Metrology Institute of the Republic of Slovenia/University of Ljubljana, Faculty of 
Electrical Engineering 

 All the topics as required have been covered. The details about the training will be 
described in the final report of MIRS/University of Ljubljana, Faculty of Electrical 
Engeneering, Laboratory of Metrology and Qulity according to the contract. 

During the training the following procedures have been presented, explained and 
demonstrated: 

     - realisation and dissemination of the ITS-90 on the primary level using the fixed point 
and appropriate auxiliary equipment; 

      - realisation and dissemination of the ITS-90 on the secondary level using the 
transfer standards, calibration mediums and auxiliary equipments; 

      - setting up of calibration procedures for:  

                             SPRTs 

                             Liquid in glass thermometers 

                             Indication thermometers 

                             Thermocouples 

                             Uncertainty calculation in temperature calibration. 

Expert advice was provided on setting up of a temperature calibration laboratory and 
choosing of the appropriate equipment. 

The temperature measurement equipment  (SPRT, LiGT, fixed points of water, mercury 
and zinc that will be delivered to GDMC via this project were calibrated at laboratory 
during the training. 
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Task Long-term training in the field of electrical measurements 

CL.095 

Background information Electrical measurements are essential for supporting basic infrastructure and thus 
needs to be of the equivalent quality as the ones in other European countries. 
Experiencing real-life situation in one of the highly qualified laboratory abroad will 
essentially broader technical and organisational expertise of DPM staff, which 
they can later appropriately implement at DPM. 

Objective of the activity To improve technical and organisational skills of DPM experts and broader their 
knowledge about implementation of quality system in a calibration laboratory 

Methodology D2 

Expected results Competent experts 

Input Expertise of the hosting institution, travel and accommodation for DPM experts 

Deadline 28 February 2007 

Responsible person Dr. Nineta Majcen, team leader 

 

Status � realised � partly realised � not realised 

Justification, when not 
realised 

It was agreed between the hosting institution (BEV, Austria) and DPM 
that the training will take place in April 2007. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Picture 3. Majlinda Hoxha during her long-term training in the Laboratory for Thermometry 
at the University of Ljubljana. 
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Task Workshop on internal audits according to ISO 9001 and EN ISO 17025 

CL.098 

Background information To be discussed and decided in Tirana 

Objective of the activity To train DPM staff, also from regional offices, on quality related issues and to inform 
them about the on-going "quality assurance" DPM activity 

Methodology D4 

Expected results Trained DPM staff on quality related issues 

Input IRMM expertise, mission expenses for IRMM experts 

Deadline 31 January 2007 

Responsible person Prof. Dr. Ewa Bulska, senior metrology expert 

 

Status � realised � partly realised � not realised 

Staff trained 23 DPM employees: 

Pazaj Myrvete, Laci Agron, Kellezi Leon, Tane Albert, Hoxha Majlinda, 
Gozhdari Ilda, Kodra Argon, Bulku Defrim, Hakrama Kreshnik, Hoxha 
Luzlim, Shqiponja Klodian, Piluri Erinda, Themelko Fatos, Filini Zef, Coku 
Frrok, Metaj Ermira, Mukli Artan, Dvorani Artan, Batusha Adrian, Goga 
Kozeta, Harumi Erjon, Kanga Vullnet, Petriti Ergys. 

Expert Prof. Dr. Ewa Bulska 

Date of the training 1-2 February 2007 

Location of training Tirana 

Main conclusions 23 DPM employees were trained on the topics related to the internal audits 
according to EN ISO 17025 and ISO 9001. The training was designed as a 
combination of presentations, group work and role plays, where the 
participants have been actively participating. At the end of the training, the 
participants received a certificate of attendance.  
The agenda of the training course is in the Appendix of this interim report. 
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Task Meeting EUROMET requirements 

CL.099 

Background information DPM is not yet a full member of EUROMET, thus it is important to identify what still needs 
to be done in order to fulfil all criteria for a full EUROMET membership. 

Objective of the activity To review all the criteria for a fuill EUROMET membership and earmark the ones that are 
not yet fulfilled 

Methodology D5 

Expected results A report on which EUROMET criteria still needs to be fulfilled and recommendations how 
to achieve this  

Input Expert costs, mission expenses 

Deadline 31 January 2007 

Responsible person Prof. Dr. Ewa Bulska, senior metrology expert 

 

Status � realised � partly realised � not realised 

Published February 2007 

Expert Prof. Ewa Bulska 

 

 

 

 

 

 

 

 

 

 

 

 

Picture 4. DPM participants at the workshop on internal audits, Tirana, 1-2 February 2007. 
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Task 5
th

 interim report 

PM.101 

Background information As required in the terms of reference and in the inception report, the realisation of the 
project’s activities is described in details in the interim reports which are to be issued every 
six months. 

Objective of the activity To regularly review and document the project’s activities 

Methodology D5 

Expected results Approved interim report 

Input Expert costs 

Deadline 28 February 2006 

Responsible person Dr. Nineta Majcen 

 

Status � realised � partly realised � not realised 

Title and EUR number of the 
report 

Metrology in Albania, EUR 22895 EN, March 2007. 

 

 

Task 5
th

 Steering Committee meeting 

PM.102 

Background information As required in the terms of reference and in the inception report, the SC regularly reviews 
the progress of the project. 

Objective of the activity Reviewing the project’s progress and possible bottlenecks 

Methodology D6 

Expected results All interested parties, as represented in the SC, are informed about the project’s progress 

Input Expert costs, mission costs 

Deadline 15 March 2007 

Responsible person Dr. Philip Taylor, Dr. Nineta Majcen 

 

Status � realised � partly realised � not realised 

Place and date of the meeting Tirana, 19
th
 September 2006. 
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Task Training on quality related issues 

CL.103 

Background information Quality system needs to be set up at DPM: for its managerial as well as for its 
technical part (laboratories) in order to meet EUROMET requirements and thus 
fulfil DPM's strategic goal and its mission. 

Objective of the activity To broader knowledge about implementation and organisation of the staff to 
achieve optimal results from the technical as well as from the quality point of view 

Methodology D2 

Expected results Competent quality manager  

Input Expertise of the hosting institution, travel and accommodation for DPM expert 

Deadline 28 February 2007 

Responsible person Prof. Dr. Ewa Bulska 

 

Status � realised � partly realised � not realised 

Staff trained Leon Kellezi, Kozeta Goga 

Experts Ewa Bulska, Lutgard Van Nevel, Christophe Quetel, Ani Todorova, Nikola 
Poposki, Marleen Van Bocxtaele, Heinz Kuehn, Goedele Sibbens, Stefaan 
Pomme, Erik Dammekens, Ivan Tresl, Sari Leito, Nineta Majcen, Philip Taylor. 

Date of training 12-16 February 2007 

Location of training EC DG-JRC IRMM, Geel, Belgium 

Main conclusions The main aim of this study visit was to present to both Albanian visitors the 
various issues regarding the implementaion of the quality management 
system at IRMM. For this meetings with severals staff of IM Unit as well as 
from the IRMM admistration unit was organise. Several topics were cover 
during the study visit: (i) shared experience on building the quality system 
focusing on approaches taken within IM Unit, what dificulities were found 
and how to overcame them; (ii) explanation on the quality issues 
concerning the technical areas: equipment folders, equipment manual, 
reguirements, records etc; (iii) explanation of the role and aim of Steering 
Committee. Both visitors were also accepted as observer during the SC 
meeting on 15 Feb 07; IM Unit policy and procedure concerning the 
organisation and execution of internal audits; (iv) the issue of validation and 
unceratinty: procedure how to do this, report, common data base; (v) guidet 
tour in laboratories and explanation how the ICP-MS labs is organised 
concerning QS; (vi) planning, programming and monitoring of the execution 
of the annual work programme as well as the involvemnt of the personell 
department in evaluation of job description and authorisation. 
 
The training programme is in the Appendix. 
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Task Newsletter No. 3 

PA.104 

Background information In many countries, the national metrology institutes issues their own newsletter on 
a regular base in order to keep their customers informed about their activities. 
The first edition of the DPM newsletter was issued in May 2005, and the second 
one in October 2005. 

Objective of the activity To prepare the third issue of the DPM newsletter 

Methodology D5 

Expected results Newsletter no. 3 

Input Editorial costs 

Deadline 30 December 2006 

Responsible person Prof.Dr. Ewa Bulska, senior key expert 

 

Status � realised � partly realised � not realised 

Published  

 

 

 

 

 

 

 

 

 

 

 

Picture 5. Several public awareness events took place in Tirana during last months. 
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Task About the implementation of the DPM strategy&preparing the business plan 

CL.105, CL.107, CL.108, CL.109 

Background information The DPM strategy has been prepared within this project and is now ready to be 
implemented.  

Objective of the activity Aiming at implementing the DPM's strategy and supporting the DPM top 
management in preparing the business plan 

Methodology D3 and D5 (for CL.109) 

Expected results Raising the competence of DPM staff in managerial issues 

Input Expert costs, mission cost 

Deadline 30 September 2006, 30 November 2006, 31 January 2007 

Responsible person Peter Monsieurs, international expert 

Nineta Majcen, team leader 

 

Status � realised � partly realised � not realised 

Staff trained Myrvete Pazaj, Luzlim Hoxha, Klodian Shqiponja, Fatos Themelko, Leon 
Kellezi, Lilijana Kula, Agron Laci , Majlinda Hoxha, Filipi Zef, Oriela Shishi, 
Albert Tane, Defrim Bulku, Arben , Ergys Petriti, Kresnik Hakrama, Erion 
Haruni, Adrian Batusha, Kozeta Goga. 

Experts Peter Monsieurs, Nineta Majcen, Ewa Bulska, Ani Todorova, Philip Taylor 

Date of training 3-6/9/2006; 17-22/9/2006; 5-12/11/2006; 22-24/11/2006; 3-6/12/2006; 12-
19/1/2007;29/1-2/2/2007;19-21/2/2007; 

Location of training Tirana 

Main conclusions The above mentioned experts were giving expert advice and were executing 
on-site monitoring of drafting the DPM general strategy as well as strategies for 
specific technical and managerial areas. Also, a detailed short and long-term 
business plan has been developed.  
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Task Web page 

PA.041 

Background information In the future, one of the ways to interact with DPM’s customers and all 
other interested in their activities is via DPM internet site. As it does not yet 
exist, we plan to set up its structure. However, the contents can be added 
only by DPM staff, so this is out of the scope of this project. 

Objective of the activity Establishing an e-communication at DPM  

Methodology D6 

Expected results Expertise on the structure of the DPM web page  

Input Short term expertise 

Deadline 30 June 2006 

Responsible person A short term expert for setting up the web page 

 

Status � realised � partly realised � not realised 

Justification when 
not realised 

The web page has been developed by DPM itself and is operational. 

 

 

Task Volume measurements 

TA.077 

Background information Volume measurements represent one of the most important areas of measurement in 
Albania (e.g. measurements of fuel). 

Objective of the activity To improve, step by step, expertise in this field, according to defined priorities 

Methodology D3, a short term expert 

Expected results Realisation of the tasks according to the approved project plan for this area of expertise, 
focusing on finalising one working instruction for calibration of volume measurement 
equipment 

Input Travel, per diem, lecture fee, 3
rd

 visit 

Deadline 30 June 2006 

Responsible person Mr. Matjaž Korošec 

 

Status � realised � partly realised � not realised 

Justification when 
not realised 

The expert's visit has been postponed due to the renovation of the DPM 
laboratories. 
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Task Mass measurements 

TA.078 

Background information Mass measurements are widely applied and very important for metrology itself and the 
Albanian economy (health care, consumer protection, trade transactions, food industry, 
etc.). 

Objective of the activity To improve, step by step, expertise in this field, according to defined priorities 

Methodology D3, international key expert  

Expected results Execution of tasks according to the plan conformed during their first visit at DPM, 
focusing on finalising one working instruction for calibration of mass measurement 
equipment 

Input Expert costs, mission costs (4
th
 visit) 

Deadline 30 June 2006 

Responsible person Mr. Ulf Jacobsson, long-term international junior key expert 

 

Status � realised � partly realised � not realised 

Justification when 
not realised 

The visit has been postponed due to the renovation of the DPM laboratories. 

 

Task Gambling machines 

TA.080 

Background information This is almost a new activity, which started a few years ago, according to the Albanian 
legislation in this field. As this is a new experience, the number of gambling machines of 
various types and categories is increasing, as well as the techniques used on them. With 
this regard, the knowledge and the techniques on testing of gambling machines should 
be improved. 

Objective of the activity To improve, step by step, expertise in this field, according to defined priorities 

Methodology D1, a short study visit abroad 

Expected results Getting familiar with different ways of organising the testing and supervision of the 
gambling machines 

Input Travel and per diem for two DPM experts  

Deadline 31 March 2007 

Responsible person Nineta Majcen 

 

Status � realised � partly realised � not realised 

Justification when 
not realised 

It has been agreed with the hosting institution that the visit will take place in the 
last week of March. 
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Task Strategy on DPM quality system 

TA.083 

Background 
information 

DPM is the highest authorities in metrology in a country, therefore high quality 
requirement for service means that the quality system enabling demonstration of 
competence should be implemented.  

For this reason DPM is setting up a short and long-term strategy that will take into 
account the requirements of ISO/IEC 17025:2005 for future accreditation. 

Objective of the activity To set up a short and long term strategy for implementation of DPM Quality System 
according to EN ISO 17025 

Methodology D5 

Expected results A DPM strategy for implementation of DPM Quality System 

Input Expert costs; mission costs 

Deadline 30 July 2006 

Responsible person Prof.Dr. Ewa Bulska, senior key expert 

 

Status � realised � partly realised � not realised 

DPM staff involved 
in preparing the 
strategy 

Myrvete Pazaj, Luzlim Hoxha, Klodian Shqiponja, Fatos Themelko, Leon 
Kellezi, Lilijana Kula, Agron Laci, Majlinda Hoxha, Filipi Zef, Albert Tane, Defrim 
Bulku, Arben , Ergys Petriti, Adrian Batusha, Kozeta Goga. 

Experts Prof. Ewa Bulska 

Published February 2007, 50 copies 

 

 

 

 

 

 

 

 

 

 

Picture 6. Title page of the strategy on DPM quality 
management system 
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Task Leaflet 

TA.088 

Background 
information 

As it was defined in task PA.040, it is essential to improve the public awareness of the 
importance of metrology (reliability of measurements) and its impact on the society. The first 
leaflet focused on the general introduction to DPM mission and objective was issues 
accordingly. 

Objective of the 
activity 

To prepare the series of leaflets on specific topics related to the measurements issues. The 
objective of following leaflets will be discussed with DPM authority.  

Methodology D5 

Expected results The series of leaflets presenting in brief and attractive way essential information on 
measurement issues to be distributed to various audiences (e.g. key partner institutions, 
general public, ministries). 

Input Expert costs 

Deadline 30 July 2006 

Responsible Prof.Dr. Ewa Bulska, senior key expert 

 

Status � realised � partly realised �not realised 

Title of the leaflet The leaflet has been printed by DPM itself. 

 

Task Public awareness/Communication strategy 

PA.020 

Background 
information 

DPM is setting up a national strategy in metrology, where a policy on communication with all 
DPM customers and key partners will be defined. 

Objective of the 
activity 

To set up a policy on communication with all DPM key partners and customers and to 
demonstrate a good practice in public relations 

Methodology D3, short term expert 

Expected results A policy on communication of DPM with its key partners and other customers, joint organisation 
of a PA event in Tirana 

Input Travel, per diem, lecture fee, 4
th

 visit 

Deadline 31 August 2005 

Responsible Short term expert »public relations« 

 

Status �realised � partly realised � not realised 

Justification, 
when not 
realised 

The remaining expert support in the field of public relation is linked to the DPM first public event, 
which has been originally planned for November 2005, but later on postponed. Recently it was 
agreed that the capabilities in this area has been considerably improved at DPM and the two events 
that are still foreseen can be done without using an international expert, but with close collaboration 
with IRMM. 
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Task Accreditation – recognition of competence 

TA.110 

Background information Quality of measurements is an important issue. While DPM staff is very 
well aware of this, this is not also always the case in other laboratories 
and with customers, who purchase measurement results. 

Objective of the activity To raise awareness of the importance of good qulity measurement 
results through training of basic principles of EN ISO 17025. 

Methodology D1 

Expected results Trained laboratory staff 

Input Travel expenses, per diem 

Deadline 30 September 2006 

Responsible Nineta Majcen 

 

Status � realised � partly realised � not realised 

Staff trained D. Bocari, P. Kasaj 

Experts Dr. Boštjan Godec, Dr. Katja Otrin Debevc, Dr. Jure Čižman, Dr. Nineta 
Majcen, Dr. Philip Taylor 

Date of training 19 September 2006 

Location of training Maribor, Slovenia 

Main conclusions 

The participants also had an opportunity to hear besides the EN ISO 17025 
topics to share their experience with the colleagues from other South Eastern 
European Countries as well as to learn on best strategies for setting up and 
implementing 17025 requirements. 
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Task Inuguration of the Slovenian-European Natural Sciences Research Centre 

PA.111 

Background information The event has been organised at the regional level aiming to promote research 
collaboration as well as knowledge transfer for the South Eastern European countries. 

Objective of the activity To promote Albanian achievements in research at the high level regional event. 

Methodology D1 

Expected results Raised awareness of the importance and possibilities of regional cooperation in research 
and educational areas 

Input Travel costs and per diem for the invited Albanian speaker (Ms Majlinda Hoxha) 

Deadline 20 December 2006 

Responsible Nineta Majcen 

 

Status � realised � partly realised � not realised 

Date of the event 15 December 2006 

Location of the event Maribor, Slovenia 

Main conclusions It was a high level event, attended by the commissioner for research J. 
Potocnik, DG-JRC Director General Roland Schenkel and Slovenian Minister 
for Higher Education, Science and Technology, Jure Zupan. 

 

 

 

 

 

 

 

 

 

 

 

 

Picture 7. Ms Majlinda Hoxha presenting DPM and SEE research activities to the 
commissioner Janez Potočnik, JRC Director General Roland Schenkel, Slovenian 
Minister for Higher Education and Research Jure Zupan and other invitees, Maribor, 
2006. 
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Task Strategic planning in legal metrology 

CL.112 

Background information PTB and IRMM are complementing their activities in the case of expert support to 
Albanian metrology. In this respect, a joint consultation has been organised, as a 
contribution to the DPM strategy in the field of legal metrology. 

Objective of the activity To draft the strategy for legal metrology 

Methodology D4 

Expected results Input to the DPM strategy 

Input Mission cost for the senior expert Ms Todorova 

Deadline 28 February 2007 

Responsible Ani Todorova 

 

Status � realised � partly realised � not realised 

Staff trained 27 DPM employees from the Head Qurter and Regional offices 

Experts Ani Todorova (JRC-IRMM), Alexandra Schleier (PTB, Germany), Valerie Peters 
(PTB, Germany), Klaus Helmbolt (Bremen Legal Metrology Office, Germany) 

Date of training 19-20 February 2007 

Location of training Tirana 

Main conclusions • DPMK participants became acquainted with the internal analysis of DPMK 
activities in the field of legal metrology and Albanian needs in the field of 
MID and pre-package control 

• DPMK participants identified strengths and weaknesses and threats and 
opportunities in the field of legal metrology and objectives for future 
development in 5 years perspective 

• DPMK participants drafted operational plans with activities for 2007 and 
2008 focusing on MID, pre-package control and metrological supervision 

• Consensus about objectives and activities regarding prepackages and 
supervision was achieved easily since Albanian experts are well aware 
about principles and requirements of that part of the legislation. Further 
support would be needed to facilitate enforcement.  

There were difficulties to achieve consensus concerning MID implementation. 
Experts were able to identify water meters, electricity meters, taximeters and 
measuring systems for liquids other than water (LPG dispensers) as priority 
categories of measuring instruments where capacity for verifications is needed. 
DPMK needs special support in terms of training, introduction of European 
practices and investments in new laboratories at regional level. 
The agenda of the consultation is in the Appendix. 
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Task Drafting secondary legislation and Consultation on metrological supervision 

CL.113, 114, 115 

Background information After drafting a new law, secondary legislation needs to be prepared as well. 
Additionally, DPM structure was reorganized and a new Directorate on Metrological 
Supervision was established.   

Objective of the activity To review drafts of some of the secondary legal acts e.g. related tolegal control of 
measuring instruments and to give advice on practical steps to start metrological 
supervision activities. 

Methodology D5 

Expected results Guidelines on how to proceed with the remaining secondary legislation and comments 
on the draft legal acts and recommendations on practical steps to start metrological 
supervision activities. 

Input Costs of the senior expert Ms Todorova 

Deadline 30 June 2006, 15 December 2006 

Responsible person Ani Todorova 

 

Status � realised � partly realised � not realised 

Staff trained L. Kellezi, F. Themelko, A. Laçi  

Date 23 and 24 November 2006 

Expert Ani Todorova 

Justification in case 
the tasks has not 
been realised 

It has been just recently decided to start these tasks within this project, thus they have 
just started. 

• Advice is requested in relation to regulations on measurement standards and 
legal control of measuring instruments 

• DPMK will provide English versions of the draft regulations to be commented 
by JRC-IRMM experts by e-mail 

Further discussion on the draft regulations will take place in May 2007. 
 
As for the metrological supervision, the following conclusions can be drawn: 

• Recommendations on practical steps to start metrological supervision were drafted 
proposing short-term (2007) and middle-term objectives (2008-2010). Attention is 
paid to: tasks to be assigned to the Directorate, organization of the Directorate, 
training and examination of metrological inspectors, elaboration of internal 
procedures, planning, analysis and reporting of metrological supervision results, 
coordination of activities with other surveillance bodies, public awareness, 
international and European cooperation in the field of metrological supervision 

 
During the consultation meeting DPM provided information about the on-going 
harmonization process in the field of conformity assessment, market surveillance and 
consumer protection  supported by the CARDS 
Programme/EuropeAid/117774/C/SV/AL, "Market Surveillance System Support to the 
Ministry of Economy in Albania". The presented package of draft legislative 
documents on conformity assessment, market surveillance and consumer protection 
was not clear about the institution responsible for surveillance of the measuring 
instruments. A memo was drafted to support further DPM discussions with the 
Department on Consumer Protection at the Ministry of Economy. 
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2.3 Summary of activities in the period from 01/09/2006 to 28/02/2007 

Table 4. Summary of the activities realised in the reporting period 

 

Task 
number 

Type of 
activity 

Task 
Methodol

ogy 
Realised* 

093 TA Long-term training in the field of length measurements D2  

094 TA Long-term training in the field of temperature measurements D2  

095 TA Long-term training in the field of electrical measurements D2  

098 CL Workshop (internal audits) D4  

099 CL Meeting EUROMET requirements D5  

101 PM 5
th
 interim report D5  

102 PM 5
th 

Steering committee meeting D6  

103 CL Training on quality related issues at IRMM D1  

104 PA Newsletter 3 D5  

105 CL About the implementation of the DPM strategy&business plan D3  

107 CL About the implementation of the DPM strategy&business plan D3  

108 CL About the implementation of the DPM strategy&business plan D3  

109 CL About the implementation of the DPM strategy&business plan D5  

041 PA Setting up DPM web page D5  

077 TA Volume measurements D3  

078 TA Mass measurements D3  

080 TA Gambling machines D1  

083 CL Strategy of DPM quality system D5  

088 PA Leaflet D5  

020 PA Public awareness D3  

110 TA Accreditation – recognition of competence D1  

111 PA Inaguration of the Slovenian-European Natural Sciences Research Centre D6  

112 CL Strategic planning in legal metrology D4  

113 CL Secondary legislation (A) D5  

114 CL Secondary legislation (B) D5  

115 CL Secondary legislation (C) D5  

*Realised: Completely On-going Not (yet) 
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2.2.1 Other institutions involved 

� Ministry of Higher Education, Science and Technology, Metrology Institute of 
the Republic of Slovenia (MIRS), Ljubljana, Slovenia 

� Bundesamt für Eich- und Vermessungswesen (BEV), Austria 

� University of Ljubljana, Faculty of Electrical Engineering, Ljubljana, Slovenia 

� PTB, Braunschweig, Germany 

� University of Maribor, Faculty of Machinery, Maribor, Slovenia 

� Pontis, Antwerpen, Belgium 

� SMI Software & Messtechnik Institut, Graz, Austria. 

 

2.2.2 Key experts 

� Prof. Dr Philip Taylor, Project Director 

� Ass. Prof. Dr Nineta Majcen, Team Leader 

� Prof. Dr Ewa Bulska, Senior Metrology Expert 

� Ms Ani Todorova, Senior Metrology Expert 

� Ms Inge Verbist, Junior Expert 

� Ms Hilary Kerslake, Junior Expert 

� Mr Ulf Jacobsson, Junior Expert 

 

2.2.3 International short term experts 

� Mr. Peter Monsieurs 

field of expertise: strategic planning 
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2.4 Summary of the activities from 09/08/2004 to 28/02/2007 

Capacity building and legal framework 

In total, 106 experts (some DPM employees attended several trainings) have been 

trained during their short-term study visits abroad (D1) (498 working days). 

The following DPM employees have attended the training activities: 

� DPM management staff 

� DPM heads of regional offices 

� DPM inspectors of regional offices 

� DPM administration staff 

During these short-term study visits, the following topics have been presented and 

discussed: 

� Drafting the legislation on metrology and organizing the national measurement 

infrastructure to meet European requirements 

� Organising and managing regional verification offices to meet EU legal 

metrology requirements 

� Implementation of EU legal metrology requirements and related quality 

assurance issues 

� Developing the DPM mission statement and its strategy 

� Technical requirements for building new national metrology laboratories 

� Setting up and implementation of the quality management system at the 

metrology institute 

Trainings were given by six national metrology institutes (Austria, Belgium, Bulgaria, 

Czech Republic, Slovenia and Turkey) as well as by IRMM with the involvement of 56 

different international experts. 

 

Additionally, expert assistance (D3) to the DPM top management was given in  

� setting up a general DPM strategy as well as strategies for each specific key 

and support activities i.e. scientific metrology, legal metrology, metrological 

supervision, quality system management and communication (public relation); 

� updating the law on metrology; 
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� drafting the secondary legislation 

� strategic and managerial issues 

� setting up and implementing the quality management system according to ISO 

9001 and EN ISO 17025. 

For these purposes, 16 different DPM employees have been closely collaborating with 

nine international experts for a total of 485 working days. 

As a result 

� a new law on metrology 

� DPM overall as well as detailed strategies and  

� DPM short and long term business plan 

have been prepared by DPM employees, in close collaboration with IRMM experts. 

These documents are available in Albanian and English. 

 

Additionally, twenty-six DPM employees from the headquarter as well as from regional 

offices attended a two-day training course on quality assurance related topics, 

organised in Tirana in May 2006.  

In the beginning of February 2007, a two-day training on internal audits according to 

ISO 9001 and EN ISO 17025 was attended by 23 DPM employees, while two weeks 

later a two-day consultation on strategic planning in legal metrology was jointly 

organised by PTB and IRMM. 

 

 

Technical assistance 

Until the end of February 2007, 12 different Albanian experts were trained on spot (in 

total 73 training days) in the following areas of expertise: 

� mass measurements 

� volume measurements 

� length measurements 

� gambling machines 

� electrical measurements 

� metrology in chemistry. 



 

Page 32 

Four DPM employees also attended two metrological conferences, EUROMET general 

assembly in Varna, Bulgaria and the 12th International Metrology Congress (Lyon, 

France), respectively. 

 

A training course on measurement uncertainty was organised and given by the key 

experts for DPM staff (21 participants from Tirana and several regional offices) in 

Tirana. 

Furthermore, long-term training of Albanian experts abroad took place in the field of 

mass, volume and temperature measurements, gambling machines and metrology in 

chemistry. In total, 11 Albanian experts were trained (244 working days). 

 

As a result of the training given so far, working instructions have been drafted for mass, 

volume, length and temperature measurements and for gambling machines. 

 

 

Public awareness 

In the area of public awareness, several publications have been prepared, translated 

and issued i.e. 

� DPM Newsletter (No.1, 2 and 3) 

� Leaflet about measurements 

� Leaflet about metrology and the CARDS project 

� Metrology calendar 2006 

� Translation of the law on metrology 

� Translation of the technical documents in the field of gambling machines 

� Translation and issuing the EUROMET publication "Metrology in short" 

 

An overview of the EU support to metrology in Albania was given at the event, 

organised by the regional CARDS project »Quality infrastructure«. 
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The Albanian metrology has been successfully promoted at the inauguration event of 

the Slovenian-European Natural Sciences Research Centre in Maribor, Slovenia, which 

was attended by Janez Potočnik, commissioner for Science and Research, Roland 

Schenkel, DG-JRC Director General and Slovenian Minister for Higher Education, 

Science and Technology, Jure Zupan.  

 

In the Tables 5–11 activities, as planned in the inception report, are presented. The 

activities that have been removed or added afterwards (due to various objective 

reasons and as agreed with the beneficiary and explained in the interim reports), are 

marked with a different colour as well as the ones that have already been realised (see 

the Legend). 
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Table 5. Indication of the present status of the activities vs originally planning as given in 
the inception report. Part I: Inception phase 

 

Task Start date Deadline Deliverable Realised 

INCEPTION PHASE Mon 9 Aug ‘04 Fri 12 Nov '04   

Establishment of the project office Mon 9 Aug ‘04 Fri 29 Oct '04 D6 PM.060 

Meet leaders of the other CARDS projects Tue 10 Aug ‘04 Fri 24 Sep '04   

CARDS market surveillance   D6 PM.061 

CARDS market surveillance   D6 PM.062 

CARDS standardisation and certification   D6 PM.063 

CARDS trade regulation and trade promotion   D6 PM.064 

CARDS Regional quality infrastructure   D6 PM.065 

Training needs analysis and training schedule for 
GDMC, regional offices and other labs 

Mon 23 Aug ‘04 Thu 30 Sep '04 D5 PM.058 

Make project plan (inception report), including all 
relevant information 

Mon 23 Aug ‘04 Fri 22 Oct '04 D5 PM.058 

Set out activity programme for regional&district 
offices 

Wed 1 Sept ‘04 Mon 15 Oct '04   

identify the needs of regional/district offices and 
define the activity programme 

  D5 PM.058 

Select labs for equipment and capacity building Mon 13 Sept ‘04 Mon 18 Oct '04   

issue a final list of labs for equipment and capacity 
building 

  D5 PM.058 

Meetings with all relevant institutions to ensure 
awareness/commitment/participation 

Wed 15 Sept ‘04 Fri 17 Sep '04   

Institute of Environment   D6 PM.066 

Ministry of Economy/Directorate of Consumer 
Protection 

  D6 PM.067 

Ministry of European Integration   D6 PM.068 

General Directorate of Accreditation   D6 PM.069 

Ministry of Economy/Deputy minister   D6 PM.070 

General Directorate of Standardisation   D6 PM.071 

Steering committee: create a list and send 
invitation 

Mon 20 Sept ‘04 Fri 29 Oct '04 D5 PM.058 

 

Legend (Tables 5 to 10) 

 

Realised 

Activities realised in addition to the ones as given in the inception report. 

Activities that were cancelled in agreement with the beneficiary, as they have been either realised by other projects or 
the priorities have been changed. 

On-going tasks or tasks that are planned for the next reporting period. 
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Table 6. Indication of the present status of the activities vs originally planning as given in 
the inception report. Part II: Project management 

 

Task Start date Deadline Deliverable Realised 

PROJECT MANAGEMENT 

inception report Mon 27 Sept '04 Fri 22 Oct '04 D5 PM.129 

1
st
 meeting steering committee Mon 8 Nov '04 Fri 12 Nov '04 D6 PM.012 

interim report 1 Tue 01 Feb '05 Mon 28 Feb '05 D5 PM.011 

2
nd

 meeting steering committee Mon 14 Mar '05 Fri 18 Mar '05 D6 PM.014 

interim report 2 Wed 01 Jun '05 Wed 31 Aug '05 D5 PM.015 

3
rd
 meeting steering committee Mon 12 Sep '05 Fri 16 Sep '05 D6 PM.072 

interim report 3 Mon 09 Jan '06 Tue 28 Feb '06 D5 PM.089 

4
th
 meeting steering committee Mon 13 Mar '06 Fri 17 Mar '06 D6 PM.090 

interim report 4 Thu 01 Jun '06 Thu 31 Aug '06 D5 PM.091 

5
th
 meeting steering committee Mon  18 Nov '06 Fri 17 Nov '06 D6 PM.102 

interim report 5 Mon 08 Jan '07 Wed 28 Feb '07 D5 PM.101 

6
th
 meeting steering committee Mon  19 Mar '07 Fri 23 Mar '07 D6 PM.130 

final report Mon 28 May '07 Fri 6 Jul '07 D5 PM.131 

7
th
 meeting steering committee Mon 06 Aug '07 Fri 10 Aug '07 D6 PM.132 
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Table 7. Indication of the present status of the activities as originally planning as given in 
the inception report. Part II: Capacity building 

Task Start date Deadline Deliverable Realised 

CAPACITY BUILDING 

Training activities Fri 12 Nov ‘04 Fri 25 Mar’ 05   

1
st
 study visit of GDMC management staff (Bulgaria)   D1 CL.001 

2
nd

 study visit of GDMC management staff (Romania)   D1 CL.002 

3
rd
 study visit of GDMC management staff (Czech 

Republic) 
  D1 CL.003 

4
th
 study visit of GDMC management staff (Austria)   D1 CL.004 

Participation to EUROMET general assembly  30 May 2005 D1 CL.055 

Participation to Euro-Mediterranean legal metrology 
forum, CIML meeting&12

th
 Metrology Congress 

 30 June 2005 D1 CL.056 

DPM Management visit at IRMM, discussions on 
DPM strategy 

 30 June 2006 D1 CL.092 

DPM Management visit at the Turkish metrology 
institute, discussions on new DPM laboratories 

 30 June 2006 D1 CL.106 

Institutional assessment Wed 01 Dec ‘04 Thu 30 Jun '05   

of the management capacities of the GDMC   D3 CL.006 

of the administrative structure   D3 CL.007 

of the coordination with institutions and other key 
actors 

  D3 CL.008 

a database of key stakeholders and other important 
contacts at the national and international level 

  D5 PA.059 

GDMC’s vision/mission/strategy and training policy  Fri 25 Mar ‘05 Thu 30 Jun '05 D5 CL.028 

GDMC’s vision/mission/strategy and training policy   31 May 2005 D3 CL.016 

GDMC’s vision/mission/strategy and training policy   31 July 2005 D3 CL.017 

GDMC’s vision/mission/strategy and training policy   30 Sept 2005 D3 CL.026 

GDMC’s vision/mission/strategy and training policy   31 Nov 2005 D3 CL.027 

GDMC’s strategy and business plan  30 Sept 2006 D3 CL.105 

GDMC’s strategy and business plan  30 Nov 2006 D3 CL.107 

GDMC’s strategy and business plan  31 Jan 2007 D3 CL.108 

GDMC’s strategy and business plan  31 Jan 2007 D5 CL.109 

Quality system Mon 09 May ‘05 Fri 27 Apr '07   

study visit abroad on general issues concerning 
quality systems 9001 and 17025 

 Wed 30 Nov '06 D1 CL.103 

identify tasks that are needed to meet EUROMET 
requirements 

 Wed 30 Nov '06 D3 CL.076 

identify tasks that are needed to meet EUROMET 
requirements 

 Wed 30 Nov '06 D5 CL.099 

a training course in Albania on ISO 17025  Fri 30 Jun '06 D4 TA.082 

setting up some of the quality system documents: 
Strategy on DPM quality related issues 

 Fri 30 Jun '06 D3 CL.032 

setting up some of the quality system documents: 
Strategy on quality related issues 

 Fri 30 Jun '06 D5 TA.083 

assess the current status in the regional offices  Fri 27 Apr '07 D3 CL.116 

assess the current status  Fri 27 Apr '07 D5 incl. in CL.83 
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Table 8. Indication of the present status of the activities as originally planning as given in 
the inception report. Part III: Technical assistance 

 

Task Start date Deadline Deliverable Realised 

TECHNICAL ASSISTANCE 

Training activities for laboratories Fri 3 Sep '04 Fri 18 May ‘07   

Measurement/reference infrastructure: food and environ, 
Plovdiv  

Fri 3 Sep '04 Fri 28 Jul '06 D1 TA.050 

Measurement/reference infrastructure: gas measurements, 
Sofia 

Mon 4 Oct ‘04 Tue 5 Oct ‘04 D1 TA.051 

on volume measurements/in Albania Mon 04/04/05 Fri 08/04/05 D3 TA.021 

on length measurements/in Albania Mon 14/03/05 Fri 18/03/05 D3 TA.022 

on gambling machines/ in Albania Mon 09/05/05 Fri 13/05/05 D3 TA.023 

Mediterranean Analytical Conference, Italy Mon 23 May 05 Fri 27 May 05 D1 - 

on mass metrology/in Albania Mon 06/06/05 Fri 10/06/05 D3 TA.024 

on electrical measurements/in Albania Mon 06/06/05 Fri 10/06/05 D3 TA.025 

on gambling machines/abroad Mon 13/06/05 Fri 08/07/05 D2 TA.096 

on mass metrology/abroad Mon 05/09/05 Fri 09/12/05 D2 TA.035 

on electrical measurements/abroad Mon 05/09/05 Fri 09/12/05 D2 TA.095 

on pressure measurements/in Albania Mon 12/09/05 Thu 15/09/05 D3 TA.045 

On proficiency testing, Portoroz Thu 22 Sept 05 Fri 23 Sept 05 D1 - 

on pressure measurements/abroad Mon 14/11/05 Fri 16/12/05 D2 - 

on temperature measurements/in Albania Mon 21/11/05 Fri 25/11/05 D3 - 

on gambling machines/ in Albania Mon 21/11/05 Fri 25/11/05 D3 TA.039 

on mass metrology/in Albania Mon 06/02/06 Fri 10/02/06 D3 TA.033 

on length measurements/in Albania Mon 13/03/06 Fri 17/03/06 D3 TA.036 

on temperature measurements/abroad Mon 06/03/06 Fri 26/05/06 D2 TA.094 

on volume measurements/in Albania Mon 10/04/06 Fri 14/04/06 D3 TA.037 

on electrical measurements/in Albania Mon 05/06/06 Fri 09/06/06 D3 TA.081 

on temperature measurements/in Albania Mon 26/06/06 Fri 30/06/06 D3 - 

on gambling machines/abroad  30 July 2006 D1 TA.080 

on length measurements/abroad Mon 04/09/06 Fri 20/10/06 D2 TA.093 

on volume measurements/abroad Mon 11/09/06 Fri 08/12/06 D2 TA.038 

on pressure measurements/in Albania Mon 11/09/06 Thu 14/09/06 D3 - 

on topic related to MiC/in Albania Mon 16/10/06 Fri 20/10/06 D3 TA.117 

on mass metrology/in Albania Mon 06/11/06 Fri 10/11/06 D3 TA.078 
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Table 8 (cont). Indication of the present status of the activities as originally planning as 
given in the inception report. Part III: Technical assistance 

 

Task Start date Deadline Deliverable Realised 

TECHNICAL ASSISTANCE – cont. 

on electrical measurements/in Albania Mon 14/05/07 Fri 18/05/07 D3 TA.118 

on pressure measurements/in Albania Mon 23/04/07 Thu 26/04/07 D3 - 

on temperature measurements/in Albania Mon 14/05/07 Fri 18/05/07 D3 TA.119 

on volume measurements/in Albania Mon 09/04/07 Fri 13/04/07 D3 TA.077 

on length measurements/in Albania Mon 12/03/07 Fri 16/03/07 D3 TA.079 

on topic related to MiC, to be defined/abroad/MiC summer 
school, Maribor, July 2006 

Mon 12/03/07 Fri 16/03/07 D2 TA.097 

on general issues related to Metrology in Chemistry, WBC 
TrainMiC, SI, 2005 

Mon 12 Mar 07 Fri 16 Mar 07 D1 TA.052 

7
th
 International School on ion chromatography 2005, SI  Fri 24 Mar 06 D1 TA.073 

WBC TrainMiC, SI, 2006  Fri 22 Sept 06 D1 TA.053 

WBC TrainMiC, SI, 2007  Fri 16 Mar 07 D1 TA.120 

Participation to interlaboratory comparisons and 
EUROMET projects 

Mon 07/03/05 Fri 18/05/07   

identification of priorities Mon 07/03/05 Fri 11/03/05 D5 - 

for mass measurements Mon 13/06/05 Fri 27/10/06 D6 - 

for electrical measurements Mon 12 Sep ‘05 Fri 27/10/06 D6 - 

for chemical measurements Mon 09 Jan 06 Fri 18/05/07 D6 - 

Procedures/working instructions for selected 
laboratories 

Mon 13/02/06 Fri 18/05/07   

mass measurements Mon 13/02/06 Fri 10/11/06 D5 TA.084 

electrical measurements Mon 13/02/06 Fri 18/05/07 D5 TA.121 

pressure measurements Mon 10/04/06 Thu 26/04/07 D5 - 

temperature measurements Mon04/09/06 Fri 18/05/07 D5 TA.122 

for MiC - to be defined Mon 02/10/06 Fri 10/11/06 D5 TA.123 

gambling machines Mon 09/10/06 Fri 27/10/06 D5 TA.087 

volume measurements Mon 08/01/07 Fri 13/04/07 D5 TA.085 

length measurements Mon 08/01/07 Fri 16/03/07 D5 TA.086 

for MiC - to be defined Mon 08/01/07 Fri 18/05/07 D5 TA.124 

 



 

Page 39 

Table 9. Indication of the present status of the activities vs originally planning as given in 
the inception report. Part IV: Legal framework 

 

Task Start date Deadline Deliverable Realised 

LEGAL FRAMEWORK 

Training activities for regional centres Fri 18 Feb ‘05 Fri 30 Mar '07   

on legal metrology for management staff of 
regional offices abroad 

 Fri 15 Apr 05 D1 CL.013 

a study visit for staff from regional offices  Fri 25 Feb '05 D1 CL.005 

a study visit for staff from regional offices  Fri 27 May '05 D1 CL.005 

a study visit for staff from regional offices  Thu 30 Jun '05 D1 CL.005 

a study visit for staff from regional offices  Thu 30 Jun '05 D1 CL.005 

To be defined on the base of needs: WBC 
workshop, Geel, 2004 

 Fri 26 May 06 D1 CL.054 

Training course on internal audits 
Tirana, 2007 

 Fri 24 Nov 06 D1 CL.098 

Consultancy on strategic planning in legal metrology 

Tirana, 2007 
 Fri 30 Mar 07 D4 CL.112 

Needs assessment Tue 1 Mar ‘05 Fri 28 Oct '05 D5 CL.018 

assessments of needs  Thu 30 Jun '05 D3 CL.018 

assessments of needs   D3 - 

identification of priorities   D3 - 

Drafting guidelines & legal docs linked to 
OIML/MID 

Mon 7 Nov ‘05 Fri 29 Jun '07   

to be determined on the base of priorities: Law 
on metrology 

 Fri 31 Mar '06 D5 CL.031 

Advising on updating the law on metrology  15 Sept 2005 D3 CL.029 

Advising on updating the law on metrology  30 Oct 2005 D3 CL.030 

Advising on updating the law on metrology  28 Feb 2006 D3 CL.075 

Secondary legislation (A)  Fri 29 Sep '06 D5 CL.113 

Secondary legislation (B)  Fri 30 Mar '07 D5 CL.114 

Secondary legislation (C)  Fri 29 Jun '07 D5 CL.115 
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Table 10. Indication of the present status of the activities vs originally planning as given 
in the inception report. Part V: Public awareness 

 

Task Start date Deadline Deliverable Realised 

AWARENESS CAMPAIGN 

A Newsletter Mon 13 Dec ‘04 Thu 31 May '07   

Newsletter 1  Fri 28 Jan '05 D5 PA.010 

Newsletter 2  Mon 31 Oct '05 D5 PA.046 

Newsletter 3  Thu 30 Nov '06 D5 PA.104 

Newsletter 4  Thu 31 May '07 D5 PA.125 

Communication strategy Fri 18 Feb ‘05 Fri 28 Oct '05   

to prepare a policy document on a 
communication strategy 

 Fri 25 Feb '05 D3 CL.009 

to prepare a policy document on a 
communication strategy 

 Fri 27 May '05 D3 PA.019 

to prepare a policy document on a 
communication strategy 

 Fri 21 Oct '05 D3 PA.020 

a policy document on a communication strategy  Fri 28 Oct '05 D5 PA.059 

Organise events, invite general public and 
journalists (in Albania) 

Mon 12 Sept ‘05 Fri 27 Apr '07   

workshop on measurement uncertainty  Fri 25 Nov '05 D4 TA.034 

workshop on legal metrology (regional), 15 Nov 
2005 

 Fri 30 Jun '06 D4 PA.057 

workshops, to be defined, also at regional level  Fri 15 Dec '06 D4 PA.126 

an international conference  Fri 27 Apr '07 D4 PA.127 

Publicity material  Fri 11 Nov '05 Fri 27 Apr '07   

leaflet on the infrastructure  Fri 25 Nov '05 D5 TA.088 

leaflet on terminology  Fri 27 Oct '06 D5 PA.040 

to be defined e.g. web page  Fri 27 Apr '07 D5 PA.041 

Translation of VIM  30 June 2006 D5 PA.042 

A brochure about the project  30 Sept 2005 D5 PA.043 

DPM calendar  15 Nov 2005 D5 PA.044 

Translation of Metrology in short  30 Nov 2005 D5 PA.047 

Translation of the law on metrology  30 Sept 2005 D5 CL.048 

Translation of the technical documents for 
gambling machines 

 30 Oct 2005 D5 TA.049 

DPM logo  30 Oct 2005 D5 PA.100 

International PA event   D6 PA.111 

Regional workshop on quality related issues 
(chemical measurements) 

  D1 TA.110 

 



 

Page 41 

 



 

Page 42 

  

Table 11. Summary table of all planned vs realised activities from the beginning of the project until 28 February 2007. 

 Planning Implementation by 31/08/2006 

Deliverables As planned 
in the 

inception 
report 

Added to the 
plan given in 
the inception 

report 

Removed 
from the 

plan given in 
the inception 

report 

Status as of 
28/02/2007 

Realised On-going Remained until the end of 
the project 

D1 
A short training course (up to 
five days) for Albanian 
experts abroad 

21 6 3 24 22 92% 2 8% 0 0% 

D2 
A long term training (up to 12 
weeks) for Albanian experts 
abroad 

8 0 1 7 5 71% 2 29% 0 0% 

D3 
A short stay of international 
experts in Albania 

33 9 7 35 28 80% 2 6% 5 14% 

D4 Events organised in Albania 5 1 1 5 4 80% 0 0% 1 20% 

D5 
Printed documents and 
materials 

40 7 4 43 34 79% 3 7% 6 14% 

D6 
Other (mainly project 
management e.g. meetings) 

22 1 3 20 18 90% 0 0% 2 10% 

TOTAL 129 24 19 134 111 83% 9 7% 14 10% 
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3 Planning for the period from 01/03/2007 to 08/08/2007 

3.1 Summary of the activities planned in the above period 

Table 12. Activities planned from 01/03/2007 to 08/08/2007. The already on-going ones 
are in the second part of the table. 

Task 
number 

Type of 
activity 

Task Methodology 

119 TA Temperature measurements/in Albania D3 

117 TA Topics related to MiC/in Albania D3 

118 TA Electrical measurements/in Albania D3 

121 TA Electrical measurements/procedure D5 

122 TA Temperature measurements/procedure D5 

123 TA MiC - to be defined D5 

124 TA MiC - to be defined D5 

125 PA Newsletter 4 D5 

127 PA International conference D4 

130 PM 6th SC meeting D6 

131 PM Final report D5 

132 PM 7th SC meeting D6 

079 TA Length measurements/in Albania D3 

116 CL Assess the current status in the regional offices D3 

095 TA Electrical measurements/abroad D2 

080 TA Gambling machines/abroad D1 

093 TA Length measurements/abroad D2 

078 TA Mass measurements/in Albania D3 

077 TA Volume measurements/in Albania D3 

120 TA Regional TrainMiC D1 

113 CL Drafting of the secondary legislation (A) D5 

114 CL Drafting of the secondary legislation (B) D5 

115 CL Drafting of the secondary legislation (C) D5 
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3.2 Detailed description of the tasks starting in the next reporting 

period 

Task Topics related to MiC 

TA.118, TA.123, TA.124 

Background information Metrology in chemistry is not one of the traditional fields of metrology, but is officially 
represented at BIPM since 1993. Since then, it is becoming not only a field of 
expertise that needs to be introduced and developed in any country, but is 
exponentially becoming one of the most important areas to be developed, reason 
being in its importance for the quality of life of the whole society. 

Objective of the activity To introduce the topic 

Methodology D3 (118), D5 (123), D5 (124) 

Expected results Receiving introductory information about metrology in chemistry and various 
possibilities how to organise it  

Input Expert advice 

Deadline 30 June 2007 

Responsible Nineta Majcen 

 

Task Temperature measurements 

TA.119, TA. 122 

Background information DPM expert has been trained abroad for several weeks and the new equipment is 
expected to be installed at DPM premises in the coming weeks. These activities 
thus complement and wrap up the technical expertise in this area within this project. 

Objective of the activity To witness calibration work on spot, at DPM premises, using new measurement 
equipment 

Methodology D3 (119), D5 (122) 

Expected results One calibration procedure successfully applied in the DPM laboratory in Tirana 

Input Expertise, travel costs and accommodation 

Deadline 30 June 2007 

Responsible Short term expert 
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Task Electrical measurements 

TA.118, TA. 121 

Background information One DPM expert has been trained abroad for several weeks and some new 
equipment is expected to be installed at DPM premises in the coming weeks. These 
activities thus complement and wrap up the technical expertise in this area within 
this project. 

Objective of the activity To witness calibration work on spot, at DPM premises, using new measurement 
equipment. 

Methodology D3 (118), D5 (121) 

Expected results One calibration procedure successfully applied in the DPM laboratory in Tirana 

Input Expertise, travel costs and accommodation 

Deadline 30 June 2007 

Responsible Short term expert 

 

 

 

Task Length measurements 

TA.079 

Background information Two DPM experts have been trained abroad for two weeks and some new 
equipment is expected to be installed at DPM premises in the coming weeks. These 
activities thus complement and wrap up the technical expertise in this area within 
this project. 

Objective of the activity To follow-up the results of a long-term training 

Methodology D3 

Expected results One calibration procedure successfully implemented 

Input Expertise, travel cost and accommodation 

Deadline 30 June 2007 

Responsible Short term expert 
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Task Assessment of the current status of regional centres – quality system 

CL.116 

Background information A lot of efforts have been successfully invested in the quality assurance related 
issues within the project with the emphasis on the headquarters in Tirana. 
Nevertheless, some knowledge was disseminated and a half-day round table 
discussion will take place at two regional offices. 

Objective of the activity To disseminate a knowledge about quality assurance related issues at the regional 
offices. 

Methodology D5 

Expected results To raise awareness about the importance of quality assurance related issues 

Input Expert cost, travel and accommodation cost 

Deadline 30 May 2007 

Responsible Prof. Ewa Bulska 

 

 

 

Task International conference 

PA.127 

Background information Regional collaboration is of a strategic importance. Hence, the first regional 
conference on quality infrastructure is being organised in Tirana by two CARDS 
projects. 

Objective of the activity To raise awareness about the importance of proper functioning of the national qulity 
infrastructure and to share resources in the region 

Methodology D4 

Expected results Improved awareness about measurement quality related issues at the ministerial 
level as well as at the regional level 

Input Travel expenses and daily allowance for 3 invitees per SEE country (metrology, 
accreditation, standardisaton) 

Deadline 10 April 2007 

Responsible Team leader 
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Task Project management 

PM.130, PM.131, PM.132 

Background information Reviewing and reporting about the project's progress, as requested in the ToR 

Objective of the activity 6
th

 and 7
th
 Steering Committee meeting and the final report 

Methodology D6 (130), D6 (131), D5 (132) 

Expected results To inform all concerned about the project's progress, final report. 

Input Expert costs, mission cost 

Deadline 08 August 2007 

Responsible Team leader 
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3.3 Time schedule from 01/03/2007 to 08/08/2007 

Capacity building and legal framework, project management 

2007 
Task number Task 

Marc April May June July Aug 

113,114, 115 
Drafting the secondary 
legislation 

      

116 
Assess the current status 
of regional centres 

      

130 6
th

 steering committee       

131 Final report       

132 7
th

 steering committee       

 

Technical assistance 

 

Public awareness 

2007 
Task 

number 
Task 

March April May June July Aug 

125 Newsletter 4       

127 International conference       

  

2007 
Task number Task 

Marc April May June July Aug 

119, 122 
Temperature 
measurements 

      

117, 123, 124 MiC       

95, 118, 121 Electrical measurements       

079, 093 Length       

080 Gambling machine       

078 Mass measurements       

077 Volume measurements       
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4 Conclusions 

In general, a good progress is being made according to the plan set up in the 

inception report. The vast majority of the planned activities have been realised in time, 

all of them to a very high level of quality. Only some were, due to objective reasons, 

postponed or are just on-going. On the other side, some additional activities, proposed 

by the beneficiary, were added to the original planning in this reporting period. 

For each of the activity, detailed reports have been prepared by the 

international short term experts and are kept by the team leader, while their most 

important findings and conclusions are included in this report. All the short-term experts 

emphasised an excellent collaboration with DPM staff and a support of DPM 

management, which is one of the key issues for successful realisation of the planned 

activities. Furthermore, DPM top management found all the international experts as 

very competent. 

The emphasis in this reporting period was on finishing the DPM general as well 

as specific strategies and on the long-term training for Albanian experts abroad. As for 

the strategy, even though its implementation was originally not meant to be a part of 

this project, possible further activities have been discussed with Ms Myrvete Pazaj, 

which could possibly improve DPM senior management staff skills in order to get it 

implemented as soon as possible. In this respect, following a request of the 

corresponding Ministry, drafting DPM business plan, was added as an additional 

extensive activity, having a high priority. 

Additionally, although not being exactly the project's deliverable, it is important 

to emphasise that the renovation of the existing DPM premises in Tirana has been 

finished. This will considerably improve conditions for the existing laboratory work as 

well as for the new expertise that will be developed after receiving new measurement 

equipment that is to be delivered within the CARDS supply contract. 

In parallel, activities within the World Bank project have being started and a 

successful meeting took place between the World Bank representative, Ms Sylvia 

Minotti, Ms Anna Ricciardi, project manager (Delegation of the European Commission) 

and Dr Nineta Majcen, team leader of the CARDS "Albania metrology" project. The 

foreseen activities have been discussed and it was agreed to complement them as 

much as possible. 
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 Also, a good synergy, without overlapping of the activities, with the project led 

by PTB, can be reported, which is a result of a good communication and consequent 

appropriate planning which took place last year. Amongst other, a joint consultation 

event took place on legislative requirements in Tirana in February 2007. For more 

information, see Appendix. 

 

 

In addition to this project’s activities, IRMM has invited Albanian experts to 

attend the following workshops, conferences and public awareness events: 

� Training in Metrology in Chemistry, Maribor, 2-3 March 2007. 

� Inauguration of the Slovenian-European Natural Sciences Research 

Centre, Maribor, 15 December 2006. 

� Accreditation – recognition of competence, Maribor, 20 September 2006. 

� Metrology in chemistry in theory and practice, Summer school for 

postgraduate students, Maribor, Slovenia, 3-14 July 2006. 

� Principles and applications of metrology in chemistry, Maribor, Slovenia, 

5-7 February 2006. 

� AcadeMiC summer school on Education in metrology in chemistry, 

Rogaška Slatina, Slovenia, 6-9 July 2005. 

� 8th International school of ion chromatography, Rogla, Slovenia, 8-11 

June 2005. 

� Training in metrology in chemistry, Maribor, Slovenia, 27-28 January 

2005. 

� 3rd Western Balkan Conference on Reference Infrastructure for Gas 

Measurements in Balkan Countries, Sofia, Bulgaria, October 2004. 

� 2nd Balkan Conference on National Measurement Infrastructure for 

Environmental and Food Chemical Measurements, Plovdiv, Bulgaria, 

September 2004. 

� 1st Western Balkan workshop, Geel, Belgium, June 2004. 

 

It can be concluded that no significant deviations from the plan have arisen, on 

the contrary, it seems that the end number of deliverables will exceed the originally 

planned without influencing the pre-set criteria of their high quality. 
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5 Appendixes 

� Agenda of the training course on internal audits, Tirana, February 2007. 

� Training on quality management related topics at IRMM, Geel, February 2007. 

� About the PTB project: plan of the activities by the end of 2006. 

� Agenda of the joint PTB-IRMM consultation on strategic planning in legal 

metrology, Tirana, February 2007. 
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Agenda of the training course on internal audits 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Training course on Internal audits according to ISO/IEC 17025:2005   

organized with in the CARDS 2003 Programm e 
Albania m etrology, EuropeAid/117815/85154/C/SV/AL 

 
 
Thursday : 01 February 2007  
 

Time Title Type of activity 

Thursday : 1 February 2007 

09:00 – 09:15 W elcom e Mm e Pazay / Mr Kellezi 

09:15 – 09:30 Introduction : inform ation on logistic 
(lectures; exercises; course 
m aterials) 

E. Bulska 

09:30 – 10:10 General introduction : lecture E. Bulska 

10:10 – 11:00 Preparing the annual audit plan : 
Exercise (to prepare the proposal of 
annual audit plan / in  groups) 

A ll participants in groups 
(supervised by L.K, M .H, E.B) 

11:00 – 11:20 Coffee  

11:20 – 11:50 The a im  of internal audits : lecture E. Bulska 

11:50 – 13:00 Preparing 'Audit plan ' : Exercise (to  
prepare the proposal of audit plan / 
in groups) 

A ll participants in groups 
(supervised by L.K, M .H, E.B) 

13:00 – 13:45 Lunch  

13:45 – 14:15 Auditing tools : lecture E.Bulska 

14:15 – 14:35 Technical audit and list of question : 
demo example 

E. Bulska  

14:35 – 15:30 Technical audit / list of questions : 
Exercises (working with exam ple 
procedure) 

A ll participants in groups 
(supervised by L.K, M .H, E.B) 

15:30 – 16:00 Report from  task groups / general 
discussion 

 

 
*) Exercises: participants are working in groups under the supervision; after com pleted 
the task, the representative of one group will present the result and the comm on 
discussion is expected. The presentation of the result of exercises will be rotated in a 
way that each group will be involved. 

 

**) L.K . – Leon Kellezi ; M .H. – Majlinda Hoxa; E.B. – Ewa Bulska 
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Training course on Internal audits according to ISO/IEC 17025:2005  

organized within the CARDS 2003 Programme 
Albania metrology, EuropeAid/117815/85154/C/SV/AL 

 

Friday: 02 February 2007 

Time Title Type of activity 

Friday : 2 February 2007 

09:00 – 09:30 Auditor's performance and 
requirements : lecture 

E.Bulska 

09:30 – 10:30 Auditor's performance and 
requirements : Exercise (discussion 
on expected performance of DPM 
internal auditors) 

All participants in groups 
(supervised by L.K, M.H, 
E.B) 

10:30 – 11:00 Grading of non-conformities (NC) : 
lecture 

E. Bulska 

11:00 – 11:20 Coffee  

11:20 – 12:00 Describing and grading NC : exercise 
on NC findings 

All participants in groups 
(supervised by L.K, M.H, 
E.B) 

12:00 – 12:40 Internal audits follow-up : lecture E. Bulska 

12:40 – 13:00 Corrective and preventing action : 
demo exercise 

E. Bulska  

13:00 – 14:00 Lunch  

14:00 – 15:30 Corrective and preventing action 
(planning on CA's and PA's activities) 

All participants in groups 
(supervised by L.K, M.H, 
E.B) 

15:30 – 16:00 Final discussion  All participants in groups 
(supervised by L.K, M.H, 
E.B) 

16:00 Certificate of attendance E.Bulska / M.Pazay 
 
*) Exercises: participants are working in groups under the supervision; after 
completed the task, the representative of one group will present the result and the 
common discussion is expected. The presentation of the result of exercises will be 
rotated in a way that each group will be involved. 
 
**) L.K. – Leon Kellezi ; M.H. – Majlinda Hoxa; E.B. – Ewa Bulska 
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Training on quality management related topics at IRMM 

 

 

 

Study visit concerning Quality Management System at IRMM of Mr Leon Kellezi 
and Ms Kozeta Goga 
12-16 February 2007 

  

Date 9:00 – 10:00 Coffe 10:30 – 12:30 Lunch 14:00 – 15:00 Coffee 15:30 – 
17:00 

12/02/07 ARRIVAL 11:00 – 12:00 Welcome 

Philip Taylor, Nineta 
Majcen,Ewa Bulska, Ani 
Todorava, Nikola Poposki 

 

Quality System at IM 
Unit 

Lutgart van Nevel, 
Quality Manager 

X 

Visits to labs 
Christophe 
Quetel 

 

13/02/07 QS related to the 
legal metrology  

Ani Todorova 
X 

Quality System at IMU / demo of 
Lotus Notes 

Lutgart van Nevel 
X 

Internal audits: study 
case 

Marleen van 
Boxstaele 

X 

TEA record 

Heinz 
Huehne 

14/02/07 QS in the technical 
area 

Goedele Siebbens 
X 

QS concerning technical area / 
Goedele Siebbens 

Role and aim of IM-QS Steering 
Committee / Stephan Pomme 

X 
 

Time for making notes, 
reports X 

 

15/02/07 Human resources 

Erik Dammekens 

Validation and uncertainty 

Ivan Tresl 

 

X 

Attending IM-SC meeting 

16/02/07 Closing  

PTa + NM + EB + AT + NP 

 

Reimbursement 

Noemi Vankrunkelsven 

DEPARTURE 

Prepared by E.Bulska 

09/02/07 
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About the PTB project: plan of the activities by the end of 2006 

 

Activity 

No 

Type of activity 

A1 Improving GDMC and external national standard laboratories technical competence towards international 

requirements 

A1.1 1-day Workshop on requirements of CIPM MRA and EUROMET policy on providing CMCs under CIPM MRA  

A1.2 2-days Workshop on international comparisions and preparation and approval of CMCs 

A1.3 Defining priority international comparisions to be organized for GDMC on the base of Scientific&Industrial  

Metrology Development Strategy 

A1.4 Organizing and conducting of  international  comparisons in metrology subject field with prioritization on mass 

measurements 

A1.5 1-day Preparatory workshop to start international comparisions 

A1.6 1-day Workshop and discussion of results from international comparisons 

A1.7 Registering comparisons as EUROMET projects 

A1.8 One day workshop and consultation on elaboration of Albanian draft CMCs based on international comparisons  

A1.9 Preliminary review of Albanian draft CMCs 

A1.10 Awareness event on metrology international cooperation and readiness of Albanian metrology system to be 

internationally recognized 

A1.11 Support of GDMC experts' participation in EUROMET meetings as well as other international metrology meetings and 

events 

A2 Documenting measurement traceability at GDMC and external national standard laboratories  

A2.1 Analysis of existing traceability chains and calibration practices  

A2.2 Assuring traceability of Albanian measurement standards 

A2.2.1 Establishment of Albanian measurement standards recalibration intervals (an order issued by the GDMC Director 

General) 

A2.2.2 Training of GDMC experts on determination of recalibration intervals 

A2.2.3 Elaboration of a program (5 years) for recalibration of Albanian national measurement standards 

A2.2.4 Submiting requests for necessary calibrations 

A2.2.5 Organization and providing of calibrations 

A2.2.6 Providing comments on the draft Regulation on national measurement standards 

A2.2.7 Review of the NMIs CMCs recognized under the CIPM MRA in order to define the most appropriate traceability links 

for Albanian measurement standards  

A2.2.8 Preparation and conducting of long-tem arrangements for traceability 

A2.2.9 Registering the long-term arrangements as EUROMET projects 
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Activity 

No 

Type of activity 

A2.3 Documenting Albanian calibration services provided 

A2.3.1 GDMC internal analysis what services to be provided as calibrations 

A2.3.2 Preparation of a list of calibration services to be provided to the customers by GDMC laboratories 

A2.3.3 Definition of GDMC laboratories internal traceability chains 

A2.3.4 Preparation of a plan to elaborate calibration procedures to support listed calibration services and internal traceability 

chains 

A2.3.5 1-day workshop to elaborate/update a template for calibration procedure and calibration certificate 

A2.3.6 Publishing and periodical up-date of the list of calibration services provided to the customers  

A2.4 Strenghtening Albanian experts knowledge on evaluation of measurement uncertainty 

A2.4.1 5-days Training of trainers from Albania (GDMC and external labs) on evaluation of measurement uncertainty  

A2.4.2 Development and publishing of training materials on evaluation of measurement uncertainty in Albanian  

A2.4.3 Organizing 2 training courses with joint participation of PTB and GDMC lecturers 

A2.4.4 Starting a regular program to provide training on uncertainty in Albanian 

A2.5 Consultation to the pilot laboratory (mass laboratory) to introduce ISO/IEC 17025 in its calibration services 

A2.5.1 Visit of PTB mass and quality experts to GDMC mass laboratory for preliminary assessment and elaboration of 

detailed operational plan 

A2.5.2 Quality manual drafting 

A2.5.3 Providing comments on the draft quality manual 

A2.5.4 Drafting of procedures and documentation that supports ISO/IEC 17025 management requirements 

A2.5.5 Providing comments on selected procedures and documentation that supports ISO/IEC 17025 management 

requirements 

A2.5.6 Drafting of procedures, instructions and documentation that supports ISO/IEC 17025 technical requirements 

A2.5.7 Providing comments on selected procedures, instructions and documentation that supports ISO/IEC 17025 technical 

requirements  

A2.5.8 Implementation of the quality system 

A2.5.9 Conducting of the 1st internal audit 

A2.5.10 Conducting of the 1st management review 

A2.5.11 Implementing the preventive and corrective actions resulting from the audit and the review 

A2.5.12 Peer-assessment of mass laboratory quality system by PTB experts 

A2.5.13 Preparation of mass laboratory application for accreditation 
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Activity 

No 

Type of activity 

A2.5.14 Two days GDMC internal workshop to present the quality system implemented in mass laboratory and to disseminate 

the knowledge and practice 

A2.5.15 Elaboration of a plan for implementation of ISO/IEC 17025 in others GDMC laboratories 

A2.6 Training in selected measurement fields 

A2.6.1 Visit of PTB expert to GDMC pressure laboratory 

A2.6.2 Training of GDMC expert in pressure measurements at PTB 

A2.7 Analysis of the future needs and providing recommendations to achieve sustainability in compience with European 

practices 
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Agenda of the joint PTB-IRMM consultation on strategic planning in legal 

metrology 

Workshop on Strategic planning in the field of legal metrology 

19
th

 – 20
th
 of February 2007, Hotel Diplomat, Tirana 

 

1
st
 day  

Time Title Lecturer 

09:00 – 9:15 Opening and welcome speech GDMC General Director, Ms. M. 
Parzaj 

 

Introductory session 

09:15 – 9:30 Overview of project activities in the field of legal metrology PTB Project leader 

09:30 – 10:00 The status of legal metrology in Albania: Findings of the internal analysis, with 
special emphasis on the achievements on the way to prepackages and MID 
implementation. 

GDMC 

10:00– 10:30 What remains to be done in Albania for MID implementation and 
implementation of prepackage-control? 

Ani Todorova 

10:30 – 11:00 Coffee break 

11:00 – 11:30 Economic perspectives: Results of the studies by CEPEI and conclusions 
drawn 

GDMC 

11:30 – 12:00 Summary  moderator 

12:00 – 13:00 Lunch 

 

SWOT analysis session 

13:00 – 15:30 Participatory SWOT brainstorming moderator 

15:30 – 15:45 short break 

15:45 – 16:15 Systematization and summary of results incl. prioritization of goals moderator 

 

2
nd

 day 

Time Title Lecturer 

 

Strategic planning session  

09:00 – 09:15 Aim of the day: set up a complete OPL for the next years for all the goals 
defined during day 1 

Agreement on procedure for the day : division into groups, etc. 

moderator 

09:30 – 11:15 Drafting of OPL  

(optional: division into groups) 

• On legal control of measuring instruments 

• On control of prepackages 

• On metrological supervision 

 

11:15 – 11:45 Coffee break 

11:45 – 12:30 Presentation of group discussion results: 

• On legal control of measuring instruments 

 

GDMC 

 • On control of prepackages 
GDMC 

 • On metrological supervision GDMC 

12:30 – 13:30 Concluding discussion moderator 
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Luxembourg: Office for Official Publications of the European Communities 
2007 – 58 pp. – 21 x 29,7 cm 
EUR – Scientific and Technical Research series – ISSN 1018-5593 
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Abstract 

In this report, detailed description of the activities realised within the CARDS project “Albania metrology” in the 
fifth reporting period from 1 September 2006 to 28 February 2007 is given. The report includes description of 
each task, its objective, methodology used to achieve its objective, as well as indicators, such as number of 
expert days, number of people trained and expert working days. 

In the second part of the report, activities for the next reporting period from 1 March 2007 to 8 August 2007, 
when the project ends, are described. 

Additionally, complementarily with other related projects (The World Bank, German funded project) are 
described as well. 

As a conclusion, an overall evaluation of the project’s progress is given and possible risks for the planned 
actions are identified. 
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for the Union. Close to the policy-making process, it serves the common interest of the 
Member States, while being independent of special interests, whether private or national. 
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